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Federal Non/Fed
No. of CSA Under Const. Const. Const. Baseline Current Obligations Expenditu
P/ Project Acre Execute Const. Complete Available Available Estimate Estimate To Date To Date
1 14 20,809 13 1 12 $28,084,900 $9,264,202 $39,933,317 $52,568,256 $25,660,772  $25,118,952
2 15 13,372 15 1 13 $28,173,110 $11,577,979 $40,644,134 $67,463,923 $47,667,713  $42,553,863
3 12 12,514 12 2 9 $29,939,100 $7,655,039 $33,229,168 $45,628,438 $33,054,628 $29,428,855
4 6 2,387 6 1 3 $29,957,533 $3,566,929 $13,257,300 $23,240,254 $18,000,359 $11,534,709
5 9 5,822 8 1 3 $33,371,625 $4,895,090 $60,627,171 $48,950,902 $27,067,082 $9,346,153
6 11 10,497 9 5 1 $39,134,000 $5,796,213 $54,614,991 $57,891,809 $24,062,197 $7,385,255
7 4 1,873 4 1 2 $42,540,715 $3,163,801 $21,090,046 $21,092,008 $6,078,278 $1,958,630
8 6 2,310 5 0 0 $41,864,079 $2,335,469 $16,435,508 $15,569,792 $6,115,149 $536,205
9 19 4,990 15 0 1 $47,907,300 $5,831,877 $35,756,920 $38,879,179 $28,653,341 $1,150,765
10 12 20,184 2 0 0 $47,659,220 $2,633,185 $16,052,595 $17,554,567 $5,253,860 $91,501
Active
Project 108 94,758 89 12 44 $368,631,582 $56,719,784 $331,641,150 $388,839,129 $221,613,379 $129,104,888
Deauthorized
Projects 14 0 8 0 2 $24,277,591 $1,014,532 $1,050,531 $944,586
Total Projects 122 94,758 97 12 46 $368,631,582 $56,719,784 $355,918,741 $389,853,661 $222,663,910 $130,049,474
Conservatio
n Plan 1 0 1 0 1 $238,871 $191,807 $143,855 $191,807
Total
Construction 12 94,758 98 12 47 $368,631,582 $56,719,784 $356,157,612 $390,045,468 $222,807,765 $130,241,281
Program 3 $425,351,366
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Total of 123 projects includes 108 active construction projects, 14 deauthorized projects, and the State of Louisiana's
Wetlands Conservation Plan.
Federal funding of $47,659,220 for FY 01 has been received.
Total construction program funds available $425,351,36 .
The current estimate for closed-out deauthorized projects is equal to expenditures to
Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.
Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding.
The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).
Obligations include expenditures and remaining obligations to date.
Non-Federal Construction Funds Available are estimated using cost share percentages as authorized for before and after approval of Conservation Plan.
Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.
The amount shown for the non-federal construction funds available is comprised of 5% minimum cash of current estimate,
and the remainder may be WIK and/or cash. The percentage of WIK would influence the total construction funds (cash) available.



